COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 22/ 2020

ESTI MATE SUMVARY 15:38: 01
CONTI D C21828 ESTI MATE NO: 0002 PROG SPEC YR: 2005
PCN: 21828- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 62.0 DAYS TIME ALLON 10/ 9/ 2020 FI XED COMPLETI ON DAl
I-70 VAIL EAST AND VEST PERCENT TIME:  35.84 ORI G TIME ALLOW 10/ 9/2020 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0702- 377
1-70 VAL EAST AND WEST
NAMVE OF ROAD:
PROJECT COUNTI ES: EAGLE
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 06/ 20/ 2020 DATE TI ME STARTED 04/20/2020
556 Struthers Avenue DATE LET 11/ 07/ 2019 DATE WORK BEGAN 04/ 20/ 2020
DATE AWARDED 12/ 02/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/17/2019 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 04/ 20/ 2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 10,893, 816.90 PARTI Cl PATI NG $ 1, 456, 954. 99 $ 627,084. 84
AWARD PRQIJECT AMT: $ 10, 431, 006. 40 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 13. 37% TOTAL EARNI NGS 1, 456, 954. 99 627,084. 84
FUNDS AVAI LABLE: $ 9,436,861.91 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 456, 954. 99 627, 084. 84
TOTAL CLAI VS $ 0.00 RETAI NAGE -29, 694. 35 -11, 805. 40
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1, 427, 260. 64 615, 279. 44
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 427, 260. 64 615, 279. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 615, 279. 44

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21828-BID ESTI MATE RUN 06/ 22/ 2020
PRQJECT: NHPP0702- 377 ESTI MATE NO 0002 15: 38: 01
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019  *Renoval of Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,420. 00000 0. 000 0. 00
0010 202-00035 *Renoval of Pipe 213. 000 0. 000
LF 0. 000 0. 00
87.00000 0. 000 0.00
0015 202- 00037 *Renmpval of End Section 3. 000 0. 000
EACH 0. 000 0. 00
830. 00000 0. 000 0. 00
0020 202-00090 *Renoval of Delineator 61. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0.00
0025 202-00222 Renoval of Detour Pavenent 35. 000 0. 000
Sy 0. 000 0. 00
126. 00000 0. 000 0. 00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 454, 589. 000 10, 090. 000
SY 0. 000 0. 00
1. 60000 10, 090. 000 16, 144. 00
0035 202-00250 *Renoval of Pavenent Marking 125, 610. 000 0. 000
SF 0. 000 0. 00
0. 60000 0. 000 0. 00
0040 202-01130 *Renoval of Guardrail Type 3 30, 235. 000 6, 182. 000
LF 5, 590. 000 13, 975. 00
2.50000 11, 772.000 29, 430. 00
0045 202-01180 Renoval of Median Barrier 45. 000 0. 000
LF 0. 000 0. 00
54.70000 0. 000 0. 00
0050 202-01300 *Renoval of End Anchorage 48. 000 1.000
EACH 9. 000 2,475.00
275. 00000 10. 000 2,750.00
0055 202- 04001 Plug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00

643. 00000 0. 000 0. 00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21828-BI D ESTI MATE RUN 06/ 22/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0002 15:38: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-04002 *Clean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
4,200. 00000 0. 000 0. 00
0065 202-04010 *Clean Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0070 203-01500 Bl ading 120. 000 0. 000
HOUR 0. 000 0. 00
124. 00000 0. 000 0. 00
0075 203-01510 Backhoe 140. 000 0. 000
HOUR 42.000 3,536. 40
84. 20000 42.000 3,536. 40
0080 203-01550  Dozing 10. 000 0. 000
HOUR 0. 000 0. 00
142. 00000 0. 000 0. 00
0085 203-01582 Truck (Dunp) 174. 000 12. 250
HOUR 19. 500 2,496. 00
128. 00000 31. 750 4,064. 00
0090 203-01590 Front End Loader (Rubber Tire) 160. 000 12. 750
HOUR 24.000 3,432.00
143. 00000 36. 750 5,255. 25
0095 203-01597 *Pot hol i ng 80. 000 0. 000
HOUR 5. 000 1, 750. 00
350. 00000 5. 000 1, 750. 00
0100 203-02330 Laborer 60. 000 0. 000
HOUR 13. 500 545. 40
40. 40000 13. 500 545. 40
0105 207-00205 Topsoi | 73.000 0. 000
cY 0. 000 0. 00
149. 00000 0. 000 0. 00
0110 208-00002 *Erosion Log Type 1 (12 Inch) 4, 660. 000 21. 000
LF 19. 000 117. 80

6. 20000 40. 000 248. 00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21828-BI D ESTI MATE RUN 06/ 22/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0002 15:38: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00035 *Aggr egat e Bag 100. 000 70. 000
LF 0. 000 0. 00
15. 40000 70. 000 1,078. 00
0120 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0125 208-00075 *Pre-fabricated Vehicle Tracking Pad 1. 000 0. 000
EACH 0. 000 0. 00
18, 600. 00000 0. 000 0. 00
0130 208-00103 Renoval and Di sposal of Sedinment (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
40. 40000 0. 000 0.00
0135 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
143. 00000 0. 000 0. 00
0140 208-00106 *Sweepi ng (Sedi ment Renoval ) 10. 000 1.500
HOUR 6. 750 474.53
70. 30000 8. 250 579.98
0145 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
157. 00000 0. 000 0. 00
0150 212-00006 *Seeding (Native) 0.700 0. 000
ACRE 0. 000 0. 00
2, 960. 00000 0. 000 0.00
0155 212-00032  *Soil Conditioning 0. 700 0. 000
ACRE 0. 000 0. 00
7, 240. 00000 0. 000 0. 00
0160 213-00012 *Spray-on Mil ch Bl anket 0. 350 0. 000
ACRE 0. 000 0. 00
9, 110. 00000 0. 000 0. 00
0165 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 1, 655. 000 0. 000
d ass
Sy 0. 000 0. 00

4. 40000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 240-00000

0175

240- 00010

0180

240- 00020

0185

304- 07005

0190

403- 00720

0195

403- 34801

0200

411- 03342

0205

411- 10255

0210

420- 00102

0215

506- 00212

0220 507-00725

C21828

21828-BID
NHPP0702- 377

| TEM
DESCRI PTI ON

*Wldlife Biologist

of Nests

*Reroval

*Netting

Aggr egat e Base Course (Cd ass 7)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100)

Asphal t Cenent

Performance Grade (PG 64-28)

Emul sified Asphal t

(Sl ow Setting)

Geotextile (Erosion Control) (Cl ass 1)

*Riprap (12 Inch)

*Sl ope and Ditch Paving (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
132. 00000
50. 000
HOUR
88. 50000
200. 000
5%
15. 20000
4,396. 000
cy
78. 00000
40. 000
TON
388. 00000
39, 297. 000
TON
76. 80000
2, 358. 000
TON
550. 00000
22, 740. 000
GAL
2.00000
23.000
sy
25. 00000
16. 000
cy
870. 00000
90. 000
LF

642. 00000

QrY TH'S PERI OD
QTY TO DATE

10.
. 000
10.

250

250

. 500
. 000
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 5

ESTI MATE RUN 06/ 22/ 2020

13, 884

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

15:38: 01

AMOUNT

1, 353

44,

13, 884

00

25

.00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21828-BI D ESTI MATE RUN 06/ 22/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0002 15:38: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 601-01000 Concrete Class B 3. 000 0. 000
cY 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0230 602-00000 *Rei nforcing Steel 244.000 0. 000
LB 0. 000 0. 00
3. 80000 0. 000 0. 00
0235 603-00036 Cul vert Lining (36 Inch) 126. 000 0. 000
LF 0. 000 0. 00
390. 00000 0. 000 0. 00
0240 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 40. 000 0. 000
LF 0. 000 0. 00
193. 00000 0. 000 0. 00
0245 603-01245  *24 Inch Reinforced Concrete Pipe (Conplete In Place) 88. 000 0. 000
LF 0. 000 0. 00
252. 00000 0. 000 0. 00
0250 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 38. 000 0. 000
LF 0. 000 0. 00
341. 00000 0. 000 0. 00
0255 603-05036  *36 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 930. 00000 0. 000 0. 00
0260 604- 00305 *Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 450. 00000 0. 000 0. 00
0265 604-00510 *Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0270 604-00550 *Inlet Type D (Special) 1. 000 0. 000
EACH 0. 000 0. 00
51, 430. 00000 0. 000 0. 00
0275 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 30, 744. 000 6, 156. 000
LF 5, 436. 000 173, 952. 00

32. 00000 11, 592. 000 370, 944. 00



CONTI D

ROADWAY

CAT NO0200

0280 606-01340

0285 606-01370

0290 606-01380

0295 606- 02003

0300 607-11525

0305 612-00001

0310 612-00002

0315 612-00003

0320 612-00031

0325 612-00033

0330 612-00052

C21828

21828-BID
NHPP0702- 377

| TEM
DESCRI PTI ON

*End Anchorage Type 3D

*Transition Type 3G

*Transition Type 3H

*End Anchorage (Nonfl ared)

*Fence (Plastic)

*Del i neator (Type I)

*Del i neator (Type Il)

*Del i neator (Type II1I)

*Del ineator (Type |) (Extra Height)

*Del i neator (Type II1) (Extra Height)

*Refl ector

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
22.000
EACH
1, 600. 00000
18. 000
EACH
4, 110. 00000
14. 000
EACH
1, 950. 00000
26. 000
EACH
4, 000. 00000
200. 000
LF
3. 50000
100. 000
EACH
22. 00000
50. 000
EACH
24. 00000
10. 000
EACH
26. 00000
32.000
EACH
42.00000
32.000
EACH
45. 00000
400. 000
EACH

5. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
4.000
4.000

0. 000
4. 000
4.000

0. 000
5. 000
5. 000

1. 000
4. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 22/ 2020

6, 400

16, 440

9, 750

16, 000

00

00

00

00

.00

.00

.00

.00

.00

.00

.00

15:38: 01

AMOUNT

6, 400

16, 440

9, 750

20, 000

00

00

00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

614-00013

614- 00612

614- 03001

614- 80385

621- 00450

625- 00000

625- 00001

626- 00000

626-01113

627-00008

627-00013

C21828

21828-BID
NHPP0702- 377

| TEM
DESCRI PTI ON

ROADWAY

*Sign Panel (Class I11)

* St eel

Si gn Post

(W 6x12)

*Concrete Footing (Type 1)

*Runble Strip

Det our Pavenent

*Construction Surveying

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Managenent

(Tier 111)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (Hi gh Build)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

40. 000
SF
30. 00000

26. 000
LF
65. 00000

2.000

1, 550. 00000

135, 000. 000
LF
0. 35000

35. 000
SY
169. 00000

1. 000

22,100. 00000

10. 000
HOUR
196. 00000

1. 000
LS
1, 086, 380. 00000

0. 000

DAY
5, 000. 00000
1, 221. 000

GAL
92. 00000
1, 491. 000

GAL

34. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 215
0. 215
0. 430

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

20. 000
0. 000
20. 000

Page 8

ESTI MATE RUN 06/ 22/ 2020

233, 571.

.00

.00

.00

.00

.00

.00

.00

70

.00

.00

.00

15:38: 01

AMOUNT

467, 143

680.

.00

.00

.00

.00

.00

.00

.00

40

.00

.00

00



CONTI D

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

627-01010

627- 30407

627-30411

630- 00000

630- 00003

630- 00007

630- 00012

630- 80001

630- 80335

630- 80336

630- 80341

C21828
21828-BID
NHPP0702- 377

| TEM
DESCRI PTI ON

ROADWAY

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Pavenment Marking

(Wor d- Synbol ) (Spe

*Preformed Thernopl astic Paverment Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Barricade (Type 3 MA) (Tenporary)

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Size A

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6, 126. 000
SF
10. 00000
86. 000
SF
17. 00000
315. 000
SF
17. 00000
4,120. 000
HOUR
25. 00000
350. 000
HOUR
80. 30000
60. 000
DAY
475. 00000
120. 000
DAY
2, 600. 00000
17. 000
EACH
1, 200. 00000
2.000
EACH
300. 00000
4. 000
EACH
375. 00000
33.000
EACH

70. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

265. 000
299. 250
564. 250

0. 000
0. 000
0. 000

11. 000
17. 000
28. 000

16. 000
18. 000
34. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

14. 000
0. 000
14.000
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ESTI MATE RUN 06/ 22/ 2020

7,481.

8,075

46, 800

.00

.00

.00

25

.00

00

00

.00

.00

.00

.00

15:38: 01

AMOUNT

14,106

13, 300

88, 400

2,400

980.

.00

.00

.00

25

.00

00

00

00

.00

.00

00



CONTI D

CAT NO0200

0445

0450

0455

0460

0465

0470

0475

0480

0485

0490

0495

630- 80342

630- 80343

630- 80355

630- 80358

630- 80360

630- 80363

630- 80364

630- 80367

630- 80370

630- 80380

630- 80511

C21828

NHPP0702- 377

21828-BID

| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

Barrier (Tenporary)

*Traffic Cone

*Mbbi | e Pavenent Marking Zone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
107. 000
EACH
75. 00000
40. 000
EACH
90. 00000
5. 000
EACH
7, 500. 00000
(c 6. 000
EACH
2, 500. 00000
170. 000
EACH
20. 00000
60. 000
EACH
25. 00000
70. 000
EACH
25. 00000
2.000
EACH
4, 000. 00000
460. 000
LF
64. 00000
500. 000
EACH
15. 00000
1. 000
LS

4,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

26. 000
0. 000
26. 000

17. 000
0. 000
17. 000

2.500
0. 000
2.500

1.500
0. 000
1.500

46. 500
0. 000
46. 500

6.500
2.500
9. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

65. 000
10. 000
75. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 22/ 2020

62

150.

.00

.00

.00

.00

.00

50

.00

.00

.00

.00

15:38: 01

AMOUNT

1, 950

1,530

18, 750

3,750

930.

225.

1,125

00

00

00

00

00

00

.00

.00

.00

00

.00



CONTI D

ROADWAY

CAT NO0200

0500 630-85011

0505

630- 85040

0510

632- 00000

0515

700- 70010

0520

700- 70016

0525

700-70018

0530

700- 70019

0535

700- 70023

0540

700- 70025

0545

700-70111

0550 700-70130

C21828

NHPP0702- 377

21828-BID

| TEM
DESCRI PTI ON

*| npact Attenuator (Tenporary)

*| mpact Attenuator (Truck Mounted Attenuator)

(Tenpor ary)

*Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

Project First Program

F/ A Repai r FORCE ACCOUNT FOR BRI DGE JO NT STEEL REPAIR

ON F-11-AW F-11

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

5. 000

250. 00000

3. 000
EACH
40, 000. 00000

1.000
LS
150, 010. 00000

234, 350. 000

F A
1. 00000
0. 000

F A
1. 00000
140, 000. 000

F A
1. 00000
31, 000. 000

F A
1. 00000
12, 800. 000

F A
1. 00000
23, 000. 000

F A
1. 00000
3, 000. 000

F A
1. 00000
20, 000. 000

F A
1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1.500
0. 000
1.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 250. 000
0. 000
1, 250. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 22/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:38: 01

AMOUNT

60, 000

1,250

.00

00

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21828-BI D ESTI MATE RUN 06/ 22/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0002 15:38: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1045 900-00014  Added Item (Lunp Sum)/ Public Information Management 1. 000 0.290
(Trer 111) LS 0. 140 700. 00
5, 000. 00000 0. 430 2, 150. 00
1050 403-00720 HVA (Patching) (Asph) (Special) Added per MCR # 003 300. 000 0. 000
TON 154. 210 20, 895. 46
135. 50000 154. 210 20, 895. 46

CAT 0200 CURRENT AMI $10, 117,189.70 $ 582,964.04 $ 1, 203, 761. 39
CAT NO0300 F-11-0O

0555 202-00240 *Renpval of Asphalt Mat (Pl aning) 457. 000 0. 000
SY 0. 000 0. 00
1. 60000 0. 000 0. 00
0560 403-34801 Hot M x Asphalt (Gading SX) (100) 38. 000 0. 000
TON 0. 000 0. 00
76. 80000 0. 000 0.00
0565 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 3. 000 0. 000
TON 0. 000 0. 00
550. 00000 0. 000 0. 00
0570 411-10255 Enulsified Asphalt (Sl ow Setting) 23.000 0. 000
GAL 0. 000 0. 00
2.00000 0. 000 0.00
0575 518-03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT  $ 7,873.60% 0.00% 0.00

CAT NO0301 F-11-N

0580 202-00240 *Renpval of Asphalt Mat (Planing) 457. 000 0. 000
sy 0. 000 0. 00
1. 60000 0. 000 0.00
0585 403-34801 Hot M x Asphalt (Gading SX) (100) 38. 000 0. 000
TON 0. 000 0. 00
76. 80000 0. 000 0.00
0590 411-03342 Asphalt Cenent Performance G ade (PG 64-28) 3. 000 0. 000
TON 0. 000 0. 00

550. 00000 0. 000 0.00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21828-BI D ESTI MATE RUN 06/ 22/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0002 15:38: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-11-N

0595 411-10255 Emul sified Asphalt (Sl ow Setting) 23. 000 0. 000
GAL 0. 000 0.00
2.00000 0. 000 0. 00
0600 518-03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0.00
CAT 0301 CURRENT AMT $ 7,873.60% 0.00% 0. 00

CAT NO0302 F-11-X

0605 202-00240 *Renpval of Asphalt Mat (Pl aning) 303. 000 303. 000
SY 0. 000 0.00
1. 60000 303. 000 484. 80
0610 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 80. 000 80. 000
SY 0. 000 0. 00
325. 00000 80. 000 26, 000. 00
0615 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 14. 000 14. 000
SY 0. 000 0.00
620. 00000 14. 000 8, 680. 00
0620 403-34801 Hot M x Asphalt (Grading SX) (100) 51. 000 0. 000
TON 0. 000 0. 00
76. 80000 0. 000 0. 00
0625 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 4.000 0. 000
TON 0. 000 0. 00
550. 00000 0. 000 0. 00
0630 411-10255 Enul sified Asphalt (Sl ow Setting) 16. 000 0. 000
GAL 0. 000 0. 00
2.00000 0. 000 0. 00
0635 515-00120  *Waterproofing (Menbrane) 306. 000 0. 000
Sy 0. 000 0.00
16. 00000 0. 000 0. 00
0640 518-03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 0. 000
LF 0. 000 0. 00

32. 00000 0. 000 0.00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21828-BI D ESTI MATE RUN 06/ 22/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0002 15:38: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 F-11-X

0645 601-03057 *Concrete O ass DR 9. 800 7.200
CcY 2.600 7,800. 00
3, 000. 00000 9. 800 29, 400. 00
0650 601-51005 *@Gal vani ¢ Anodes 200. 000 200. 000
EACH 0. 000 0. 00
34.50000 200. 000 6, 900. 00
0655 602-00000 *Rei nforcing Steel 442.000 442.000
LB 0. 000 0.00
3. 80000 442. 000 1, 679. 60
CAT 0302 CURRENT AMT $ 86,717.20% 7,800.00 % 73, 144. 40

CAT NO0303 F-11-V

0660 202- 00240 *Renpval of Asphalt Mat (Pl aning) 306. 000 0. 000
5% 0. 000 0.00
1. 60000 0. 000 0.00
0665 403-34801 Hot M x Asphalt (G ading SX) (100) 26. 000 0. 000
TON 0. 000 0.00
76. 80000 0. 000 0.00
0670 411-03342 Asphalt Cenent Performance Grade (PG 64-28) 2.000 0. 000
TON 0. 000 0.00
550. 00000 0. 000 0.00
0675 411-10255 Enul sified Asphalt (Sl ow Setting) 16. 000 0. 000
GAL 0. 000 0.00
2.00000 0. 000 0.00
0680 518- 03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 0. 000
LF 0. 000 0.00
32. 00000 0. 000 0.00
CAT 0303 CURRENT AMT $ 6,146.40% 0.00% 0. 00

CAT NO0304 F-11-Al

0685 201-00007 *Renpval of Debris 2.000 0. 000
EACH 2.000 7,720. 00
3, 860. 00000 2.000 7,720.00
0690 202-00240 *Renoval of Asphalt Mat (Pl aning) 952. 000 952. 000
SY 0. 000 0. 00

1. 60000 952. 000 1,523. 20



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21828-BI D ESTI MATE RUN 06/ 22/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0002 15:38: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 F-11-Al

0695 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 2.000 2.000
SY 0. 000 0. 00
325. 00000 2.000 650. 00
0700 202-00460 *Renoval of Portions of Present Structure (C ass 3) 1. 000 0. 000
SY 1. 000 620. 00
620. 00000 1.000 620. 00
0705 403-34801 Hot M x Asphalt (G ading SX) (100) 231. 000 0. 000
TON 0. 000 0. 00
76. 80000 0. 000 0. 00
0710 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 15. 000 0. 000
TON 0. 000 0. 00
550. 00000 0. 000 0.00
0715 411-10255 Emul sified Asphalt (Sl ow Setting) 47.000 0. 000
GAL 0. 000 0. 00
2.00000 0. 000 0. 00
0720 515-00120 *\Wat er proofi ng (Menbrane) 934. 000 0. 000
5% 0. 000 0. 00
16. 00000 0. 000 0. 00
0725 518-03100 *Rapid Cure Silicone Joint Seal 141. 000 0. 000
LF 0. 000 0. 00
42.00000 0. 000 0. 00
0730 601-03057 *Concrete O ass DR 1. 000 0. 200
cY 0. 300 900. 00
3, 000. 00000 0.500 1, 500. 00
0735 601-51005  *Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
34.50000 0. 000 0. 00
0740 602- 00000 *Rei nforcing Steel 16. 000 0. 000
LB 16. 000 60. 80
3.80000 16. 000 60. 80

CAT 0304 CURRENT AMT $ 60, 524.80 $ 9,300.80% 12, 074. 00



CONTI D

CAT NO0305

0745

0750

0755

0760

0765

0770

0775

0780

0785

0790

0795

201- 00007

202- 00240

202- 00453

202- 00460

403- 34801

411-03342

411-10255

515- 00120

518- 03100

601- 03057

601- 51005

C21828

21828-BID
NHPP0702- 377

| TEM
DESCRI PTI ON

F-11-AJ

*Renoval of Debris

*Rermoval of Asphalt Mat (Pl aning)

*Renpoval of Portions of Present Structure (Cl ass 2)

*Rermoval of Portions of Present Structure (C ass 3)

Hot M x Asphalt (Grading SX) (100)

Asphalt Cenent Perfornmance G ade (PG 64-28)

Enul sified Asphalt (Sl ow Setting)

*\Wat er proofi ng (Menbrane)

*Rapid Cure Silicone Joint Seal

*Concrete Cl ass DR

*Gal vani ¢ Anodes

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
3, 860. 00000
1, 017. 000
sy
1. 60000
45. 000
5%
325. 00000
0. 000
sy
620. 00000
172. 000
TON
76. 80000
11. 000
TON
550. 00000
52. 000
GAL
2.00000
1, 041. 000
%
16. 00000
138. 000
LF
42.00000
3..800
cy
3, 000. 00000
212. 000
EACH

34.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
1. 000
2.000

1,017. 000
0. 000
1,017. 000

45. 000
0. 000
45. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 800
0. 000
3. 800

212.000
0. 000
212.000

Page 16

ESTI MATE RUN 06/ 22/ 2020

3, 860

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:38: 01

AMOUNT

7,720

1,627

14,625

11, 400

7,314

00

20

00

.00

.00

.00

.00

.00

.00

00

00



CONTI D

C21828

21828-BID
NHPP0702- 377

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

QUANTI TY/ Qr

Page 17
ESTI MATE RUN 06/ 22/ 2020
15:38: 01

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0305

0800

602- 00000

CAT NO0306

0805

0810

0815

0820

0825

202- 00240

403- 34801

411- 03342

411-10255

518- 03000

CAT NO0307

0830

0835

0840

0845

202- 00240

403- 34801

411- 03342

411-10255

F-11-AJ

*Rei nforcing Steel

F-11- AG

*Renoval

of Asphalt Mat (Pl aning)

Hot M x Asphalt (Grading SX) (100)

Per f ormance Grade (PG 64-28)

Asphal t Cenent

Enul sified Asphal t

(Sl ow Setting)

*Sawi ng and Seal i ng Bridge Joint

F-11- AH

*Renoval

of Asphalt Mat (Pl aning)

Hot M x Asphalt (Grading SX) (100)

Asphal t Cenent

Perf ormance Grade (PG 64-28)

Emul si fied Asphalt (Slow Setting)

LB

CAT 0305

SY

TON

TON

LF

CAT 0306

SY

TON

TON

255. 000

3.80000

CURRENT AMT  $

535. 000

1. 60000

45. 000

76. 80000

3. 000

550. 00000

27.000

2.00000

84. 000

32. 00000

CURRENT AMT $

535. 000

1. 60000

45. 000

76. 80000

3. 000

550. 00000

27.000

2.00000

255. 000
0. 000 0.00
255. 000

85,470.80 % 3,860.00% 43, 655. 20

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

8,704.00% 0.

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00
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PCN: 21828-BI D ESTI MATE RUN 06/ 22/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0002 15:38: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 F-11-AH

0850 518-03000 *Sawi ng and Seal i ng Bridge Joint 84. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
CAT 0307 CURRENT AMT $ 8,704.00% 0.00$ 0.00

CAT NO0308 F-11-AW

0855 201- 00007 *Rermoval of Debris 2.000 0. 000
EACH 2.000 7,720.00
3, 860. 00000 2.000 7,720.00
0860 202-00170 *G&inding And Texturing Concrete Pavenent 338. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
0865 202-00215 *Renpval of Concrete Pavenent (Pl aning) 338. 000 0. 000
SY 0. 000 0. 00
12. 60000 0. 000 0. 00
0870 202-00240 *Renoval of Asphalt Mt (Pl aning) 3, 737. 000 0. 000
SY 0. 000 0.00
1. 60000 0. 000 0. 00
0875 403-34801 Hot M x Asphalt (Grading SX) (100) 412. 000 0. 000
TON 0. 000 0. 00
76. 80000 0. 000 0. 00
0880 411-03342 Asphalt Cenent Performance G ade (PG 64-28) 25. 000 0. 000
TON 0. 000 0. 00
550. 00000 0. 000 0. 00
0885 411-10255 Enulsified Asphalt (Sl ow Setting) 187. 000 0. 000
GAL 0. 000 0. 00
2.00000 0. 000 0. 00
0890 518-01060  *Bridge Expansion Device (dand) (0-4 Inches) 76. 000 0. 000
LF 0. 000 0.00
368. 00000 0. 000 0. 00
0895 519-03035 *Place Thin Bonded Overlay (Pol yester Concrete) 338. 000 0. 000
SY 0. 000 0. 00

169. 00000 0. 000 0.00



CONTI D:

F-11- AW

CAT NO0308

0900 519-03055

CAT NO0309

0905 201-00007

0910

202- 00170

0915

202- 00215

0920

202- 00240

0925

403- 34801

0930

411- 03342

0935

411- 10255

0940

518-01060

0945 519-03035

C21828

NHPP0702- 377

21828-BID

| TEM
DESCRI PTI ON

*Fur ni sh Thin Bonded Overlay (Polyester Concrete)

F-11- AU

of Debris

*Reroval

*Grinding And Texturing Concrete Pavenent

*Renoval

of Concrete Pavenent (Planing)

*Renoval

of Asphalt Mat (Pl aning)

Hot M x Asphalt (Grading SX) (100)

Asphal t Cenent

Perf ormance Grade (PG 64-28)

Emul sified Asphal t

(Sl ow Setting)

*Bri dge Expansion Device (d and) (0-4 Inches)

*Pl ace Thin Bonded Overlay (Polyester Concrete)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
190. 000 0. 000
CF 0. 000
140. 00000 0. 000
CAT 0308 CURRENT AMI  $ 182,511.60 $
2.000 0. 000
EACH 2.000
3, 860. 00000 2.000
296. 000 0. 000
sy 0. 000
21. 00000 0. 000
296. 000 0. 000
SY 0. 000
12. 60000 0. 000
2,597. 000 0. 000
sy 0. 000
1. 60000 0. 000
286. 000 0. 000
TON 0. 000
76. 80000 0. 000
18. 000 0. 000
TON 0. 000
550. 00000 0. 000
130. 000 0. 000
GAL 0. 000
2. 00000 0. 000
76. 000 0. 000
LF 0. 000
368. 00000 0. 000
296. 000 0. 000
SY 0. 000
169. 00000 0. 000

Page 19

ESTI MATE RUN 06/ 22/ 2020

7,720.

7,720.

15:38: 01

AMOUNT

.00

00
7,720.

.00
0

.00
0

.00
0

.00
0

.00
0

.00
0

.00
0

.00
0

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

F-11- AU

CAT NO0309

0950 519-03055

CAT NO0310

0955 201- 00007

0960

202- 00170

0965

202- 00215

0970

202- 00240

0975

403- 34801

0980

411- 03342

0985

411- 10255

0990

518-01060

0995 519-03035

C21828

NHPP0702- 377

21828-BID

| TEM
DESCRI PTI ON

*Fur ni sh Thin Bonded Overlay (Polyester Concrete)

F-11-AS

of Debris

*Reroval

*Grinding And Texturing Concrete Pavenent

*Renoval

of Concrete Pavenent (Planing)

*Renoval

of Asphalt Mat (Pl aning)

Hot M x Asphalt (Grading SX) (100)

Asphal t Cenent

Perf ormance Grade (PG 64-28)

Emul sified Asphal t

(Sl ow Setting)

*Bri dge Expansion Device (dand) (0-4 Inches)

*Pl ace Thin Bonded Overlay (Polyester Concrete)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
167. 000 0. 000
CF 0. 000
140. 00000 0. 000
CAT 0309 CURRENT AMI  $ 155, 317.60 $
2.000 0. 000
EACH 2.000
3, 860. 00000 2.000
30. 000 0. 000
sy 0. 000
21. 00000 0. 000
30. 000 0. 000
SY 0. 000
12. 60000 0. 000
984. 000 0. 000
sy 0. 000
1. 60000 0. 000
109. 000 0. 000
TON 0. 000
76. 80000 0. 000
7.000 0. 000
TON 0. 000
550. 00000 0. 000
50. 000 0. 000
GAL 0. 000
2.00000 0. 000
76. 000 0. 000
LF 0. 000
368. 00000 0. 000
30. 000 0. 000
SY 0. 000
169. 00000 0. 000

Page 20

ESTI MATE RUN 06/ 22/ 2020

7,720.

7,720.

15:38: 01

AMOUNT

.00

00
7,720.

.00
0

.00
0

.00
0

.00
0

.00
0

.00
0

.00
0

.00
0

00

.00

.00

.00

.00

.00

.00

.00

.00
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PCN: 21828-BI D ESTI MATE RUN 06/ 22/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0002 15:38: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0310 F-11-AS

1000 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 17. 000 0. 000
CF 0. 000 0. 00
140. 00000 0. 000 0. 00
CAT 0310 CURRENT AMT $ 58,041.60 $ 7,720.00 % 7,720.00

CAT NO0311 F-11-AQ

1005 202-00240 *Renoval of Asphalt Mat (Pl aning) 341. 000 0. 000
5% 0. 000 0. 00
1. 60000 0. 000 0.00
1010 403-34801 Hot M x Asphalt (G ading SX) (100) 38. 000 0. 000
TON 0. 000 0.00
76. 80000 0. 000 0. 00
1015 411-03342 Asphalt Cenent Performance G ade (PG 64-28) 3. 000 0. 000
TON 0. 000 0. 00
550. 00000 0. 000 0.00
1020 411-10255 Emul sified Asphalt (Sl ow Setting) 18. 000 0. 000
GAL 0. 000 0.00
2.00000 0. 000 0. 00
1025 518-03000 *Sawi ng and Seal i ng Bridge Joint 76. 000 0. 000
LF 0. 000 0. 00
32.00000 0. 000 0.00
CAT 0311 CURRENT AMT  $ 7,582.00$% 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1030 620- 00005 *Field Ofice (Special) 1. 000 1.000
EACH 0. 000 0.00
66, 930. 00000 1. 000 66, 930. 00
1035 620-00012 *Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0.00
25, 980. 00000 1. 000 25, 980. 00
1040 620-00020 *Sanitary Facility 1. 000 1.000
EACH 0. 000 0.00
8, 250. 00000 1.000 8, 250. 00
CAT 0400 CURRENT AMI ¢ 101, 160.00 $ 0.00% 101, 160.00

PRQJECT TOTAL CURRENT AMI $10, 893, 816.90 $ 627,084.84 % 1, 456, 954. 99



